

**SOLID WASTE  
Advisory Board Meeting  
January 4, 2023  
9:00 A.M.**

**AGENDA**

Central Site

- Annual tonnage report due 3/1/23; aerial survey for volumetric calcs completed 12/19/22
- 10 year solid waste management plan progress report due to MDE this week.
- Storm Water Pollution Prevention Plan (SWPPP): MDE has recently announced that the new General Permit For Discharges from Stormwater Associated with Industrial Activities Maryland General Permit No. 20-SW will become effective February 1, 2023. The County will need to complete a Notice of Intent (NOI) application for coverage under the new permit (20-SW). The SWPPP accompanies the NOI. The NOI shall be submitted by July 31, 2023
- Langmaid Borrow Pit: received permit from MDE, dirt hauling contract awarded to Reese Transportation on 12/20/22 for \$92/load
- Cobalt Study – MDE asking for continuous testing/monitoring, open to removing the requirement in the future
- Computer software for scales upgraded 12/14/22
- Gas monitoring report submitted to MDE 12/23/22
- Groundwater monitoring report submitted to MDE on 12/29/22
- Cell 5 Wetland Mitigation – additional plantings completed on November 4, 2022. The year 3 monitoring report submitted to MDE on 12/16/22.
- Tier II Gas Monitoring – submitted to MDE, still no reply
- Solid Waste Permit – updated groundwater & surface water monitoring plans each for the Central Landfill Facility and the Closed Landfills were submitted to MDE on 9/6/22
- Cell 6 Site Evaluation, wetland delineation complete. Submission to MDE and Army Corp for confirmation of findings and will be requesting a jurisdictional determination from USACE and schedule an on-site meeting with USACE and MDE to review the findings.
- Leachate forcemain 90% design submitted for review on 12/21/22. Concept plan submitted to MDE on 11/18/22, no reply yet.

- Site issues, leachate seeps, etc.

### Closed Cells

- EA awarded design of Cell 1 leachate lift stations, kick off meeting held 12/30/22, design completion in Spring
- Cell 2 & 3 issues: pump & piping repairs, alarm wiring repairs
- Grass cutting, tree clearing

### Equipment

- Purchase of new roll off truck approved (\$300K budgeted; actual price \$299,990.55)
- CAT Dozer & Compactor leases approved, estimated 12 month delivery
- Submitting EPA grant application for purchase of new tub grinder (\$700K)
- 20 yard bins, estimated delivery in February

### Recycling

- Bishopville Recycling Center Upgrade:
  - New budget approved (\$400K)
  - County to act as GC
  - Electric meter panel installed, waiting on DPL to run service

### HOCC

- Snow Hill HOCC Bulkhead: project on track to complete in mid-February, compactor ready to be installed once bulkhead work complete

### Close Landfills

- Berlin & Snow Hill gas monitoring reports submitted to MDE on 11/1/22
- Pocomoke gas monitoring report submitted to MDE on 12/23/22
- Berlin, Snow Hill, & Pocomoke groundwater monitoring report submitted to MDE on 12/29/22

### Misc.

- Inmates
- Pocomoke brush pile
- Free brush drop off for residents
- Comments from the Board